
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:26 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 131 Date: 05-Oct-2012 Friday

Approved Date:

Shift Hours: 08:00 am 06:00 pm Break: 01:00 Over Time: 01:00

Const Calendar Day: 123

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny, Warm, Light Wind.

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO coordination meeting 0900-1000. Misc MEP paperwork and cable band tighting diaries. Track
progress of FWS work. Oversight of cable band tightening from 1250-1700. Cable band diaries until 1800

Bid Item: 124 0-000-000.12404-0120F4 DOMESTIC WATER (2NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Tower Head Activities

The FWS crew spent the shift extending the runs of 2" water line and 3" compressed air line from
Elevation 145 to the tower head.

124 0-000-000.124

Bid Item: 127 0-000-000.12704-0120F4 COMPRESS AIR (3 NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Tower Head Activities

The FWS crew spent the shift extending the runs of 2" water line and 3" compressed air line from
Elevation 145 to the tower head.

127 0-000-000.127

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 131 Date: 05-Oct-2012 Friday

Diary: Dispute

Tower head dehumidification
system
Stainless steel bolts, screws, washers, and hex nuts for attaching the tower head dehumidification
reactivation air ductwork was delivered to Pier 7 with the appropriate COCs and Mill certs. I inspected
them, determined that they were free of damage, and was the material described in the packings slips,
COCs, and Mill Certs.

128 0-000-000.128

Bid Item: 001 C-TEN-ALS.264CCO-264 Cable Band Tensioning (Phase 1-3)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Anthony VolpeIronworker 3.00 2.00 0.00 5.00

JNM BARRY ROTHMANIronworker 3.00 2.00 0.00 5.00

APP MORRIS ROBERSONIronworker 3.00 2.00 0.00 5.00

JNM BRIAN LARSONIronworker 3.00 2.00 0.00 5.00

FOR KEVIN KARBERIronworker 3.00 2.00 0.00 5.00

Diary: Dispute

Cable Band Bolting

I arrived at CB 48S on south main span at 1255. Kevin Karber's crew was in the process of attaching the
jacks. Barry Rothman was at the top of the temporary tower operating the winch.

Tensioning of the cable band bolts began at 1303 and was finished at 1307, then the jacks were removed.
The crew moved to 46S at 1329.

Tensioning of the cable band bolts at 46S began at 1354 and was finished at 1358, then the jacks were
removed. The crew moved to 44S at 1405.

Tensioning of the cable band bolts at 44S began at 1431 and was finished at 1445, then the jacks were
removed. The crew moved to north span CB 44N at 1450. The crew took afternoon break from 1510 to
1525.

Tensioning of the cable band bolts at 44N began at 1545 and was finished at 1555. The jacks were
removed and the crew moved to CB 46N at 1620. The jacks were installed on CB 46N by 1650.

The crew went off shift at 1655 without jacking CB 46N.

001 C-TEN-ALS.264
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